
Status of Interim Reports

Interim Report 1:

Norma's corrections have been made in the text , tables , and graphics.
This report is ready for assembly and Dan's review.

Interim Report 2: Will have 10 chapters in a l l , including references.

Chapters Completed (4):

M^hapter 1 - Introduction: complete, 4 pages.

v/Chapter 2 - Historical Research: complete, 1 page.

y A ^ C h a p t e r 4 - Prehistoric Occupation at the Addison Plantation S i te :
complete, 4 pages.

VChapter 8 - Laboratory Processing and Analysis: complete, 4 pages.

Chapters in Progress (4):

JChapter 3 - Field Methodology:' near to completion, needs addition of
stratigraphies for a few of the areas but otherwise finished, 20
pages (1 day to complete).

Chapter 5 - The Addison's on the Chesapeake F ron t i e r : Covers Areas
VA, VB, VC, and IC. In very rough form, so far Feature 6 is nearly
complete. The surrounding a reas , f e a t u r e s , and Area IC to
c o m p l e t e . Area IC i s in p r o g r e s s 10 p a g e s (2 weeks t o
complete).

Chapter 6 - Tobacco Cu l tu r e a t Addison P l a n t a t i o n : Area IA,
const ruct ion fea tures and the Manor house i t s e l f have been
discussed, outlying areas yet to be written, 19 pages (1 week to
complete).

Chapter 7 - Berry Ownership and Tenant Occupancy of the Nineteenth
Century: To date Areas IA, IB features surrounding Manor house and
Areas VIII, IX, XI, and XII are completed. The Manor house and
Area IC have yet to be written. Area IC is currently in progress,
35 pages (2 weeks to complete). Q

Chapters yet to be started (2):

Chapter 9 - Concluding Summary: This chapter can not yet be s tar ted,
will be a large chapter ( 1 - 2 weeks to complete).

Chapter 10 - References Cited: will be completed once the report is
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finished, should be able to remove from first Interim report with
some modifications ( 4 - 8 hours to complete).

Figures for the Interim Report 2:

Before plan and profile maps can be given to Sarah they will need to be
reviewed for accuracy. Most of the plan majjsjiremissing at least a few
of the later features. I suggest that fraye Wefijb.ê rĝ be used to add the
needed features. The profile maps neeaTeviewed for consistancy 1n the
descriptions and clarity prior to their delivery to Sarah (a minimum of
2 weeks to complete).

Time estimates for interim reports:

Interim Report 1: only the assembly and review processes remain between
this report and the door.

Interim Report 2: conservative estimate of one month to completion of
the rough draft.
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Status of Interim Reports

Interim Report 1:

Norma's corrections have been made in the tex t , t ab les , and graphics.
This report is ready for assembly and Dan's review.

Interim Report 2: Will have 10 chapters in a l l , including references.

Chapters Completed (2) :

Chapter 1 - Introduction: complete, 4 pages.

Chapter 8 - Laboratory Processing and Analysis: complete, 4 pages.

Chapters in Progress (5):

Chapter 2 - Historical Research: 2 .1 , Documentary Research is complete,
1 page ; 2 . 2 , H i s t o r i c a l Background a w a i t s Pat O 'Bannon ' s
contribution.

Chapter 3 - Field Methodology: near to completion, needs addition of
feature types for most of the areas but otherwise f inished, 18
pages (1 day to complete).

Chapter 5 - The Addison's on the Chesapeake F r o n t i e r : Covers Areas
VA, VB, VC, and IC. In very rough form, so far Feature 6 is nearly
complete. The surrounding a r e a s , f e a t u r e s , and Area IC t o
complete, 10 pages ( 1 - 2 weeks to complete).

Chapter 6 - Tobacco Culture at Addison P l a n t a t i o n : Cons t ruc t ion
features and the Manor house i t se l f have been discussed, outlying
areas yet to be wri t ten, 16 pages (1 week to complete).

Chapter 7 - Berry Ownership and Tenancy Occupancy of the Nineteenth
Century: To date Area IB features surrounding Manor house and
Areas VIII, IX, XI, and XII are completed. The Manor house and
Areas IA, and IC have yet to be wri t ten, 13 pages ( 1 - 2 weeks to
complete).

Chapters yet to be started (3) :

Chapter 4 - P r e h i s t o r i c Occupation at the Addison P l a n t a t i o n S i t e :
Focuses on Area IC only. Should be a very short chapter (3 days -
1 week).

Chapter 9 - Concluding Summary: This chapter can not yet be s t a r t ed ,
will be a large chapter ( 1 - 2 weeks to complete).
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Chapter 10 - References Cited: will be completed once the report 1s
finished, should be able to remove from first interim report with
some modifications ( 4 - 8 hours to complete).

Time estimates for interim reports:

Interim Report 1: only the assembly and review processes remain between
this report and the door.

Interim Report 2: conservative estimate of one to two months to
completion of the rough draft.



Status of Interim Report 2
February 8, 1989

Interim Report 2 will have 10 chapters including references. Sporadic
delays have slowed production. Once again, estimates presented here are
meant to be conservative. With luck the paper will be completed sooner
than the estimates provided. Four chapters are completed to date, four
are in progress and much nearer completion, and two (one being the
references cited) have yet to be written.

Chapter 1 - Introduction: 4 pages, complete.

Chapter 2 - Historical Research: 3 pages, complete.

Chapter 3 - Field Methodology: needs only an update of the stratigraphy
of the Area Vs, have Bill's notes but no Harris Matrix to date. 27 pages
(1 day to complete if the stratigraphy is clear).

Chapter 4 - Prehistoric Occupation at the Addison Plantation Site. 4
pages, complete.

Chapter 5 - The Addison's on the Chesapeake Frontier: Area VA, VB, and VC
are near completion, all of the features have been described with the
exception of features which were numbered but did not receive a separate
feature form. The interpretations must be written. 45 pages (1 week).

Chapter 6 - Tobacco Culture at Addison Plantation: All of the areas
(Areas IA, IB, IC, IVA, VB, and VII) have been described. The Area VB
features associated with this period must be moved from Chapter 5 and the
interpretations must be written. 63 pages (1 week).

Chapter 7 - Berry Ownership and Tenant Occupancy of the Nineteenth
Century. All of the areas have been described (Area IA, IB, IC, Areas
VIII, IX, XI, and XII). The interpretations have to be written. 34 pages
(1 week).

Chapter 8 - Laboratory Processing and Analysis. 4 pages, complete.

Chapter 9 - Concluding Summary. This chapter has yet to be written and
it will be a large chapter (2 weeks to complete).

Chapter 10 - References Cited. Will be completed once the report if
finished along with an update of the Tables (4 hours to complete).

Figures for Interim Report 2:

Completion of these figures is dependant on Dave Weinberg's schedule. He
has reviewed the plan and profile maps for accuracy. The plan maps for
most, if not all areas, will have to be up-dated to include all of the
features uncovered in each area. The profile maps will have to be
reviewed with the text for consistancy in the identification of strata.
Until the work begins it will not be possible to provide a time estimate
for the completion of these figures.

1
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Time estimates for Interim Report 2:

The estimates provided above are meant to project the maximum length of
time to complete each chapter. If all of this time is required, Interim
Report 2 will take 4 to 5 weeks to complete.
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6.0 SUMMARY

This section provides an overview summary ot m e Stags 1 Interim Report.

•SuwaidT i-e a of fthe historic research, -field investigations, and laboratory

processing and analysis a-ro providedj5 K"12

6.1 Historic Research

For the Stage 1 data recovery project an overview of pertinent secondary

literature in archeology, and social and economic history was conducted.

Also an assessment ot the progress reports o-f McWattc-rs (1935) and the

subsequent Historical Background section in the Barrow and Wheaton

(i956:46-169) report was made. It was evident -fruit* Ihfe d̂ b̂-̂ m̂̂ rit o-f

the data that -further research into the historic records and analysis c +

raw historic data is nec^=.=ary. This research has been initiated.

Additionally, a reassessment ot the eighteenth century eilate

inventories in light o-f the results o-f the Stage 1 investigations is

being undertaken.

6.2 Field Investigations

Fi-ldwcrk in -four site areas, designated Areas IA, V, VA, And \>u. ws-

ur.dsrtaker, and partially completed. Within these areas, numerous

•fecitures were excavated and thousands o-f art i-f acts '.vsra rscc-vere'J.

Preliminary snilysis ot the srti-facts recovered and the generation anc
A

study o-f phases ot occupation within the areas has allowed =om3

preliminary conclusions to be drawn. The ators-mentioned phases proved

1
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I to • be a useful tool in the ordering o-f -features and events within ^ea

and between areas, allowing inter- and intra-area analysis.

From the in-formation and analysis reviewed in this report, it was

concluded that three overall phases o-f occupation were represented

within Areas IA, V, VA, and VB. These phases were designated Phases I

through III and spanned the nearly two hundred year occupation o-f the

plantation. These phases are preliminary p-estrvtB o-f the «nalys4rs»

conducted to date and will certainly be changed and updated by

additional research. . .

Phase III spanned the early-tc mid-eighteenth century occupation o+" the

site by the Addison -family. In Area IA three planting -features, one

posthole -feature, and one retaining wall, designated Features 71, G172,

0-1
Giafe, G18S, and.al respectively, may be attributable to this period. In

Area V the two utility structures, the "meathouse" and its overlying

earth+ast structure, and their associated -features date to this period

(Features 42, 44, 52, 53, 57, 63, and 53, B5011, G5015, and G5016). The

cellar hole (Feature 6) within Area VA, and the structure it truncated

also date to Phase III. None o-f the Area VB -features dated from this

period.

In Area IA the posthole and planting -features (Features 71, G17E, G1S2,

and G136) were early gardening and -fenceline -features typical of an

eighteenth century plantation sideyard area. The garden terrace west o-f

&•'••

i
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Area 1A is considered to have been contemporaneous with the construction

o-f the manor house and to compliment its -formal Georgian style. The

retaining wall (Feature SI) was built to ward o-f-f the e-f-fects o-f erosion

on the garden terrace. This places the terrace and the retaining wall

both within the early Addison occupation o-f the manor house. From the

stratigraphic evidence it is apparent that the retaining wall wou1d

continuaito be utilized up to the 1895 destruction ot the manor house.

It appears that during Phase III Areas V and VA were utility areas

servicing the manor house. Each contained two early utility structures.

Within Area V, the earliest structure was Feature 42, the "meathouse"

and its associated yard area -features. The "meathouse" was constructed,

utilized, -fell out o-f service, and was torn down during this phase. The

destruction debris was transported elsewhere. The arti+acts recovered

from the in-filled -foundation of Feature 42 placed it squarely within

Phase III. These artifacts included a "dog latch" flintlock mechanism

dating back to the mid-seventeenlh cenLury. Mechanisirib like this were

usually utilized for many years after their manufacture. This mechanism

was discarded when the main spring shattered, apparently, considering

the early-eighteenth century date of the artifacts surrounding it,

following years of use. A wine bottle seal embossed with the initials

"TA" was also recovered. This seal has been attributable to the first

Thomas Addison, who is considered responsible for the construction of

the manor house i,a~abou7 1710 and who died in 112.1. These artifacts are

also similar to those recovered from the upper fill layers of Feature b,



the cellar hole, in Area VA.

Following the in-filling o-f Feature 42, an earth-fast structure indicated

by seven large structural pestholes was erected, utilized, and torn down

in nearly the same location within Area V. This occurred in the latter

hal-f o-f Phase III. The structure probably -functioned as a service

'I
structure.

In Area VA during Phase III the earliest structure erected was

represented by Feature 73 which was truncated by Feature 6, the cellar

hole. Feature 73 appeared to have been the -first service structure

within either Area V or VA, As with Feature G, Feature 73 appeared to

nave had a/cellar.-; Feature 73 was torn down and completely in-filled

> Qi^-tJ? prior to the construction o-f Feature b or the landscaping terrace and

cobble drive which overlay it. This evidence suggests that the cobble

drive was constructed some time a-fter the construction o-f the manor

house and was not contemporaneous with it. Otherwise the Feature 73

service structure would predate the construction of the manor house.

Following the destruction and in-filling o-f Feature 73, the service

structure represented by the Feature 6 cellar hole was erected,

utilized, and destroyed by tire during Phase III. The cellar was

similar in size and shape to a -flanker structure, a possible

supplementary kitchen and bake house, excavated by Lewis (1973:34-35) at

Drayton Hall. Most of the debris recovered -from its lower layers of

4



•fill were domestic ceramics and hand blown olive green bottle glass.

The upper layers o-f fill used to in+ill the remainder o-f the cellar

•following the -fire were similar in date and type to those located in

Feature 42. This suggests that both -fell -from use and were tilled at

approximately the same time. A second wine bottle seal embossed with

the initials "TA" was -found within this material. It is possible that

the two utility structures represented by Feature 42 in Area V and

Feature 6 in Area VA served complimentary -functions and once Feature 6

was destroyed, Feature 42 was no longer o-f use and was torn down.

Another possibility is that Feature 42, due to its close proximity to

Feature 6, also burned during the -fire that consumed Feature 6.

Phase II covered the mid- to late-eighteenth to early-nineteenth century

occupation o-f the plantation. During Phase II, activity was limited to

Areas IA and VB. Areas V and VA were apparently not utilized. In Area

IA the brick landing (Feature 74) and the bulkhead entryway (Feature S4)

were added to the north wall o-f the manor house. The landing may

originally have served as a hyphen between the manor house and a north

wing during this phase. I-f the wing was constructed, it was apparently

torn down during Phase I, the mid- to late-nineteenth century

occupation, and its -foundation sealed with a clay cap. This will be

determined during the next phase. The brick landing and bulkhead

entryway continued to be used throughout the remainder o-f the manor

houses' occupation.



During Phase II Area VB was utilized tor the first time. The

utilization of Area VB appears to have been intense. The features and

artifacts recovered indicated the area was used for a variety of

activities and contained at least one earthfast structure represented by

Features 49, 50, 56, and 74 and two possible root cellars represented by

Features 31 and 46. The evidence, particularly the worked glass,

gunflints, lead waste, and numerous pipestems, pointed 'to the

utilization of the area as a possible slave quarters site. However, by

Phase I these activities ceased in Area VB.

Phase I dated from the mid-nineteenth century to 1395 when the property

was abandoned after the fire. During Phase I, Area IA was the most

heavily utilised of the areas and Areas V, VA, and VB were utilized to a

much lesser extent, j An 1363 survey map fflurry "TT'pi the plantation \

f~~shows service structures such as those which had been previously located )

\ in Areas V, VA, and VB to have been located farther to the north during y L*~*c-(t*zn u-/

( Phase I .(~ In Area IA during this phase the earliest activity would have

been the removal of the north winefiand the deposition of a clay cap to "RV/H. J

draw water away from the northern end of the manor house. All of the

features recovered during Phase I came from above this clay cap. The

first were Features 77 and 73, two posthole features which were

truncated by Feature 30, the probable brick-drain. These may have been

part of a fenceline or small pen and were the earliest features found on

the clay cap. This was followed by the construction of the passible
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cistern (Feature 76) at the northwest corner o-f the ma nor hruss ?-.;• a

probable brick drain (Feature 30) to draw any overflow away tree, the

area. A layer of water worn cobbles were placed around the western edge

o-f the possible cistern. This may have been a high traffic area as the

cistern would have been easily accessible from the main door in the

western facade of the manor house. The cobbles may also have provided

cover for a naturally muddy spot. Also, a temporary brick pad (Feature

66),* whose purpose is unclear, was laid down during this period.

Feature 65, the fallen manor house wall fragment and final feature of

Area IA, overlaid the rest and represented the 1395 destruction of the

manor house.

In Area V, during F'hase I, Feature 26, the possible "icehouse", was

s f c v L ^ I constructed. Its proximity to the manor house would make it convenient

for domestic use and it may also have stored produce which may have been

grown in Area VB. Only one feature was located in Area VA during this

period, a small square hole (f-eature 68) excavated into the upper fill

layers of Feature 6. Its purpose was unclear. Area VB appeared to have

been plowed at this time. The structure or structures from Phase II had

been removed and their associated activities taken elsewhere by this

time. Area VB may have been a kitchen garden supplying produce to the

manor house. It was too small an area to bs of commercial use.

The three broad phases depicted above and the features wnich created

them have illustrated large scale changes in the utilisation of Areas



IA. V, VA, and VB over time. It is possible to take the phase analysis

a step -further, not only attributing date ranges to the phases, but also

attributing the phases to individuals or specific groups o-f individuals.

During Phase III, the -features re-fleeted the organization and early

utilization o-f the plantation. Thomas Addison, between 1710 and 1727,

was responsible -for the establishment and -formal organization of the

plantation. The construction, utilization, and destruction o-f two

service buildings in each of Areas V and VA are most likely attributable

to Thomas Addison. Areas V and VA would not be further utilized again

until the mid-nineteenth century. Thomas Addisons' son, John Addison

took much less interest in the plantation and tended to livs off his

father's wealth from 17£7 to his death in 1765. it is likely that John

Addison made few improvements to the property and that few, if any, of

the features recovered were attributable to his occupation of the

plantat ion.

Phase II, the mid- to late-eighteenth to early-nineteenth century period

illustrates another active phase in the life of the plantation. The

plantation was inherited by the second Thomas Addison. Like his

grandfather, he too took a great interest in the affairs of the

plantation. It was during his tenure that the possible hyphen

represented by the brick landing and bulkhead entryway in Area IA and

the possible slave quarters in Area VB were established. This phase was

a transitional period. In 1810 the plantation passed from Walter Dulany



Addisan, the son at" Thomas Addison, to Zsch-ariah bsrry. Apparently,

based on the arti-factual evidence, Area VB remained in use during the

early Berry occupation as an activity area.

Phase I began in the mid-nineteenth century. By this time the Berry

•family began to lease the manor house and its surrounding lands to

tenants. Most o-f the Phase I -features may be attributable to tenant

occupation o-f the site.

6.3 Laboratory Processing and Analysis

Artifact processing involved cleaning, labeling, inventorying, and as

necessary, stabilising the materials recovered from the Stage 1 data

recovery. The inventories were prepared for electronic s-toraqe—in the

Iei+H—Nil nor fcreoci afras ' computer and the artifacts are currently being

currated at JMA.

Analytical methods being employed included a wide range o+" techniques

covering both quantitative and qualitative methods. These have included

cross-mend and minimum vessel analysis.

6.4 Conclusions

Field investigations were conducted in Areas IA, V, VA, and VB o-f the

Addison Plantation Site. Among the field work goals were the opening

o-f an area of at least 315 square meters and the excavation of 236.2

cubic meters of fill and historic soils. These goals ware exceeded and



investigation was completed in Areas V and VB.

In all a total of 332 square meters of area was opened, revealing 37

features, E5 of which were excavated, resulting in the recovery of

approximately £5,000 artifacts. The areas investigated included

structures and activity areas associated with the manor house. These

dated from both the eighteenth and nineteenth centuries.

The historical research and artifact analysis currently under way are

expected to provide valuable data on land ownership and tenancy,

agricultural production, and structures and activity areas associated

"with the manor house. J This data will provide additional insight into'7 ,

the details of everyday life at the plantation of an important earlyJ

Maryland planter family.

In terms of the research topics discussed in Chapter 2, data has been

gathered which can address the economic system, land use, subsistence,

socioeconomic states, and lifeways of owners, slaves, and tenants. No

data has yet been identified on architectural change.
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